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This note discusses in Part | possible operating modes for the RHIC Run-6 (FY 2006) operating
period including constraints from cryogenic cool-down, machine set-up and beam
commissioning. In Part 1l a 3-year projection is given for gold-gold and polarized proton
collisions, assuming that these modes are used in every run. This latest update is based on the
experience gained during the Run-5 copper-copper and polarized proton operation.

In the following all quoted luminosities are delivered luminosities. Recorded luminosities
are smaller due to vertex cuts, detector uptime, and other considerations. An estimate of
how much of the delivered luminosity can be recorded must be made by every experiment
individually.

Part | — Run-6 Projections

Cryogenic operation — After the shutdown the two RHIC rings will be at room temperature.
They will be first brought to liquid nitrogen temperature, in about 30 days. Then, 1 ¥2 week will
be required to cool down to 4 Kelvin. At the end of the run, %2 aweek of refrigerator operation is
required for the controlled warm-up to liquid nitrogen or room temperature.

Running modes — Operation in Run-6 will be with polarized protons only, at a number of
energies and polarization orientations. Energies considered for physics are 100 GeV, 31.2 GeV,
and 11 GeV. In addition acceleration to 250 GeV is planned for machine development in order to
maintain the polarization up to this energy for physics runs in future years. When starting the run
we plan for 1 %2 week of machine set-up with the goal of establishing collisions, and a 1-week
machine development period (“ramp-up”) after which stable operation can be provided with
integrated luminosities that are a fraction of the maximum goals shown below. During the ramp-
up period detector set-up can occur, however with priority for machine development. Estimates
for set-up and ramp-up times are based on past performance, and improvements are still possible.

Higher weekly luminosities, and polarization, can be achieved with a continuous development
effort in the following weeks. We propose to use the day shifts from Monday to Friday for this
effort. The luminosity or polarization development efforts should stop when insurmountable
limits, posed by the current machine configuration, are reached.

After a running mode has been established, the collision energy in the same mode can be
changed in 2-3 days, assuming that the energy is lowered and no unusual machine downtime is
encountered. A change of the polarization orientation at any or al of the experiments requires 1-
2 days.

For example, 20 weeks of RHIC refrigerator operation in FY 2006 could be scheduled in the
following way:



Cool-down from 80K to 4K 1 Y2 weeks

Set-up mode 1 1Y% weeks
Ramp-up mode 1 1 weeks
Data taking mode 1 with further ramp-up 15 %2 weeks
Warm-up 145 week

Past performance — Table 1 shows the luminosities achieved for Au-Au (Run-4), Cu-Cu (Run-
5), d-Au (Run-3), and polarized protons (Run-5). The time in store was 53% and 56% of the total
time for Au-Au (Run-4) and p-p (Run-5) respectively. Note that the total time includes all
interruptions such as maintenance, machine development, and accelerator physics studies. A
comprehensve  overview of the past perffoomance can be found @ at
http://www.rhichome.bnl.gov/RHIC/Runs.

Table 1. Achieved beam parameters and luminosities for Au-Au (Run-4), Cu-Cu (Run-5), d-Au (Run-3), and
p-p (Run-5). All numbersare given for operation at a beam energy of 100 GeV/n.

Mode # lons/bunch  b*  Emittance L peak Lstore avg L week
bunches [107] [m] [m] [cm?s’]  [em®sT]

AU-Au 45 1.1 1 15-40 15" 10% 5 10% 160 nb*

Cu-Cu 37 45 0.9 15-30 2 10%® 08 10%® 2.4nb?

d-Au 55 110d/0.7Au 2 15 7 10 2 10%® 45nb?

p- -p- * 106 90 1 30-35  10°10® 7 10% 1.9pb™t

* Blue ring average polarization of 49%, Y ellow ring average polarization of 44% in RHIC stores at 100GeV .

Luminosity projections — Table 2 lists the expected maximum peak and average luminosities
for possible modes in Run-6 that could likely be achieved after a sufficiently long running
period, typicaly a few weeks, unless thus far unknown machine limitations are encountered.
With experience from past runs we expect luminosities at the end of the initial ramp-up period to
be lower than at the end of the running period by about a factor 4. For all modes it was assumed
that the beam energy is 100 GeV/n. The average store luminosity is derived from the predicted
beam parameters. The weekly integrated luminosity is then obtained using the ratio of thetimein
store to the total calendar time achieved in Run-4 (53%) and Run-5 (56%). The expected
diamond rms length for ions is 20 cm due to the availability of the full voltage from the 200
MHz storage cavities. The minimum luminosity projections are based on previous run
performances.

Note that the quoted ion luminosities are for b* = 0.9 m (with the exception of d-Au). Thisis
only available at PHENIX and STAR. BRAHMS is limited to b* 3 2.5 m due to the lack of
nonlinear IR correctors. Due to the required abort gaps in both beams, the maximum number of
collisions can only be provided for two opposing I Ps. The other IPs will have a 10% reduction in
the number of collisions.

To minimize the time from store to store, stores of pre-determined length are desirable. They
allow for a synchronized check of the injector chain before the store ends. The optimum store



length is determined from the luminosity lifetime, the average time between stores, and the
detector turn-on times.

Table 2: Maximum luminosities that can bereached after a sufficiently long running period. All numbersare
given for operation at an energy of 100 GeV/n.

Mode # bunches lons/bunch b*  Emittance L peskc Lstore avg L week
[10%] [m] [m] [em?s?]  [cm?sT]

Au-Au 78 1.1 0.9 15-40  28°10% 7°10® 230nb*

Cu-Cu 68 5 0.9 15-30 5102 15 10% 5nb*

Si-Si 68 10 0.9 15-30 20010® 710  22nbt

d-Au 68 140d/1.1Au 15 1535 19°10® 5 10%®  15nb*

p--p- * 111 130 10 2030 3710 2510 9pb’

*The Polarized proton mode assumes that the AGS cold snake is operational and 60% polarization can be reached in
RHIC stores. 3 experiments can be served with ion collisions, but only 2 with the highest polarized proton
[uminosities.

Energy scans — It is preferable to lower the energy when the collision energy is changed in any
given mode. This can be done in about 2-3 days. For more comments on luminosity scaling and
restrictions for certain energies, see below.

Following are specific comments on the proton running at the energies considered for Run-6.

Polarized protons at 100 GeV — We expect that the initia performance of the AGS with the
cold snake is not worse than without it (i.e. bunches of up to 10** protons with 50% polarization
can be extracted), and that polarization and bunch intensity can be increased gradually to 65%
and 1.5 10" protons respectively. We expect at least 30% average polarization in store after 2
weeks of set-up, and 1 week of ramp-up. This should be improved to the values demonstrated in
Run-5 (see Table 1) within a week. Figure 1 shows the projected minimum and maximum
luminosity for 100 GeV beam energy, where it is assumed that the peak performance is reached
after 8 weeks of linear ramp-up, starting with 25% of the final value.

Polarized protons at 31.2 GeV — It is planned to operate for a few weeks at this lower energy
with 3 experiments. We give luminosity estimates per experiment for this case in Figure 2 below.
In all other places in this document luminosity projections for polarized protons are for 2
experiments only. We anticipate operation with b = 3.5 m at BRAHMS, PHENIX, and STAR.
The luminosity scaling given in Part Il is not valid here, since the number of experiment changes.
The luminosity is beam-beam limited, and every experiment contributes to the beam-beam
induced tune spread equally, independent of beam energy and b™. We expect that vertical spin
polarization can be provided with values comparable to those at 100 GeV. The use of spin
rotators at this energy is under investigation. The spin rotators may not be usable because of the
large orbit excursions they create at the lower energy.
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Figure 1. Projected minimum and maximum integrated luminosities for polarized proton collisions at
100 GeV beam energy, assuming linear weekly luminosity ramp-up in 8 weeks. The maximum luminosity
assumes improved performance from the AGS cold snake. 60% polarization isthen expected in RHIC stores.

Polarized protons at 250 GeV — One week of work is planned to develop the polarization at this
energy. During this week the sensitivity of the final polarization with respect to orbit errors, and
the effect of the vertical realignment will be evaluated. A limited number of stores at the end of
the development period may be available for physics.

Protons at 11 GeV — PHENIX also asked for operation at this energy. This energy is
approximately half of the current injection energy. Luminosity estimates for this energy are very
difficult since the nonlinear magnetic field errors of the superconducting magnets are not known.
These errors are expected to be the main performance limitation. Delivered luminosities are
likely in the 10-40 nb™/week range. At least one day of set-up is required. Running at this energy
is aso useful to evaluate the collider performance for future heavy ion operation at energies
below the current injection energy.
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Figure 2: Projected minimum and maximum integrated luminosities for polarized proton collisions at
31.2 GeV.



Part || —3-Year Projections

In both Au-Au and p-p operation RHIC exceeds the Design Luminosity. The 3-year plan laid out
below aims at reaching the RHIC Enhanced Luminosity consisting of

Leoreag= 8 10?°cm™s™ for Au-Au at 100 GeV/n (4 design)

Leoreag= 6 10 cm™s™ for p-p at 100 GeV,
Lsoreavg = 1.5~ 10%cm™®s™ for p-p at 250 GeV (16" design)
both with 70% polarization

Below we present 3-year luminosity projections for gold-gold collisions and polarized proton
collisions. Should a major repair be necessary during a run, leading to weeks of downtime, the
projections do not hold. Projections over severa years are not very reliable and should only be
seen as guidance for the average annual machine improvements needed to reach the enhanced
luminosity goals.

We assume for both modes a set-up time of 3 weeks and a luminosity production period of 12
weeks in each fiscal year from 2006 to 2008. Note that running 3+12 weeks of Au-Au and p-p in
asingle year requires 33 weeks of cryo-operation.

The weekly luminosity starts at 25% of the final value, and increases linearly in time to the final
value in 4 weeks with the exception of p-p in 2006. For 2006 we assume 8 weeks to allow for a
gradual performance improvement of the AGS cold snake. During the remaining weeks the
weekly luminosity is assumed to be constant at the values listed in Table 4 and Table 5. We take
for the final minimum weekly luminosity a value that has been reliably demonstrated in the past.
The yearly evolution of the final maximum weekly luminosity is based on the assumption that all
the improvements outlined below are successful and that a minimum of 12 weeks of physics
running in the particular mode is scheduled every year to allow for commissioning of the
improvements and development of the machine performance. However, the most likely
luminosity evolution is in between these two boundaries. Future updates will change these
projections, in particular the minimum projections for polarized proton operation. Should one of
the modes not be run in any particular year, the performance devel opment will be delayed.

Luminosity limitations — A number of effects limit the achievable luminosity. High intensity
beams lead to dynamic vacuum pressure rises, caused by electron clouds. This problem is cured
through the installation of NEG coated beam pipes in the warm sections, and by pre-pumping the
cold sections to a lower pressure before cool-down starts. We expect the majority of the vacuum
upgrades to be finished for Run-7. Intrabeam scattering increases the transverse emittance during
stores and causes debunching. A full stochastic cooling system will be installed during Run-6 in
the Yellow ring, and reduction of the debunching rate in that ring may be possible for medium or
heavy ions towards the end of the run. Ultimately, electron cooling is required, beyond the 3-year
outlook of this note. The beam-beam interaction, in conjunction with other nonlinear and
modulation effects, limits the beam and luminosity lifetime especialy for protons. Furthermore,
in proton operation only 2 collisions per turn can be accommodated with high bunch intensities.
Instabilities, especially around transition will require a transverse damper in the future. Table 3
lists the main projects to address these and other issues. Some of the listed projects may shift in



time or extend further into the future. In addition, new projects will appear, as we better
understand the machine limitations.

Operation at energies other than 100 GeV/n — For Au-Au operation at 100 GeV/n with
b* = 0.9 m the limiting aperture is in the triplet. For energies less than 100 GeV/n the
unnormalized beam emittance is larger and, to maintain the beam size within the triplet, the
b-function in the triplet has to be reduced, which results in a larger b*. The combined effect is
that the luminosity scales with the square of the energy. This is shown in Figure 3. For
BRAHMS the scaling is dightly modified, since it is favorable to cross the transition energy,
corresponding to the relativistic g= 23, with b* = 5min al IPs, and not to un-squeeze b* after
transition crossing. Note that operation near the transition energy is not possible, and that the
storage rf system cannot be used below the transition energy. With operation at the injection
energy refilling is very efficient, and b* can be reduced to 3m.

For p-p operation the luminosity is expected to increase linearly with energies above 100 GeV,
and decrease quadratically with energies below 100 GeV. Initial operation at 250 GeV requires
about 5 weeks of commissioning time for both luminosity and polarization devel opment.
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Figure 3: Luminosity scaling for Au-Au operation at energies below 100 GeV/n.

Time in store — The fraction of the time in stores divided by the total time, reached 53% for
gold-gold collisions and 56% for polarized proton. This can still be improved in a number of
areas (see Table 3). Time can be gained through faster machine set-up, the reduction of magnet
guenches, a careful scheduling of machine development time, an increase of automation in
operation, improved reliability of some of the power supplies, and the reduction of scheduled
maintenance. In p-p operation, time can also be gained through the acceleration of multiple



bunches in each AGS cycle. We project that the time in store can be increased to about 100 hours
per week, or 60% of calendar time.

3-year projections—In Table 4 luminosities are estimated for gold-gold collisions, assuming 12
weeks of luminosity production. For the maximum luminosities quoted in this table, the projects
listed in Table 3 need to be completed successfully. Figure 4 shows the total integrated
luminosities for the period under consideration.

In Table 5 and Figure 5 the projection for polarized proton collisions are displayed. Table 5 also
shows the expected evolution of proton beam polarization for operation at 100 GeV. The main
improvements come from increased polarization in the AGS due the super-conducting strong
partial snake installed in 2005. The benefits of a second super-conducting strong partial snake for
the AGS are being investigated.

Table 3: Main improvement projectsfor the RHIC injectors, luminosity, polarization and background, and
timein store.

For FY 2006 For FY 2007 For FY 2008
RHIC injectors
LINAC cooling tower AGS MMPS transformer AGS low leve rf upgrade

AGSion pump controllers

RHIC luminosity, polarization and background

Shielding STAR Sector 3 triplet 24h movement Low level rf upgrade
Stochastic cooling test Stochastic cooling Transverse damper
NEG pipes (150 m) NEG pipes (100 m)

CNI polarimeter vacuum and targets CNI polarimeter upgrade

10 Hz IR orbit feedback Rf storage cavity windows

Vacuum pumps in arcs Nonlinear chromaticity correction

Complete vertical alignment

RHIC timein store

QLI reduction QLI reduction

BPM system upgrade BPM system upgrade

Orbit correction Orbit correction

Injection set-up Injection set-up

IR PS reliability Service building environment Service building environment
Gradient error correction Gradient error correction

Decoupling on ramp Rf accelerating cavity ferrite tuner

Beginning-of-store automation




Table 4: Projected RHIC Au-Au luminosities.

Fiscal year 2002A 2004A 2006E 2007E 2008E
No of bunches 55 45 78 90 111
long/bunch, initial 10° 0.6 1.1 11 11 1.1
Average beam current/ring mA 33 49 85 98 121
b* m 1 1 0.9 0.9 0.9
Peak luminosity 10%° cm®s™ 5 15 28 32 40
Average store luminosity 10%° cm@s 15 40 7.0 81 99
Timein store % 25 53 56 58 60
Maximum [uminosity/week nb* 25 160 236 282 360
Minimum luminosity/week nb* 160 160 160
Maximum integrated luminosity nb* 89 1370 2480 2970 3780
Minimum integrated luminosity ot 1680 1680 1680
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Figure 4: Minimum and maximum projected integrated luminosity for Au-Au collisions.



Table5: Projected RHIC p-p luminosities and polarization.

Fiscal year 2002A 2003A 2004A 2005A 2006E 2007E 2008E
No of bunches 55 55 56 106 111 111 111
lons/bunch, initial 10t 07 07 07 09 13 17 20
Average beam current/ring mA 48 48 52 119 180 236 278
b* m 3 1 1 1 1 1 1
Peak luminosity 10*° cm@s™ 2 6 6 10 37 64 89
Average store luminosity 10¥%cm?s? 15 3 4 6 25 43 60
Timein store % 30 41 38 56 58 59 60
Maximum luminosity/week pbt 02 06 09 19 88 152 217
Minimum luminosity/week pbt 19 19 19
Maximum integrated luminosity pbt 05 16 3 13 79 126 179
Minimum integrated luminosity pbt 17 16 16
AGS polarization at extraction % 35 45 50 55 65 70 80
RHIC store polarization, average % 15 35 46 47 60 65 70
Maximum LP*/week nb™ 0 9 40 90 1130 2720 5225
Minimum L P*/week nb* 90 90 90
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Figure5: Minimum and maximum projected integrated luminosity for p-p collisions.

10



